COMMUNICATION

Date	01 October 2026
Team ID	SWTID-2026-2430
Project Name	Team Enrollment Confirmation - FitBuddy – AI Fitness Plan Generator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Discord	Divya.D, Deepika.M, Dharani.T, Divya shree.R, DivyaDharshini.V	Share daily task updates, discuss requirements, and clarify immediate road blocks.
2	Progress Update	Weekly	Google Meet	All Team Members (Divya.D, Deepika.M, Dharani.T, Divya shree.R, DivyaDharshini.V)	Review weekly module progress (AI Integration, Backend routes, Frontend UI, Database setup).
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp Group	Deepika.M (AI), Dharani.T (Backend), Divya shree.R (Frontend), DivyaDharshini.V (DB)	Identify, track, and resolve integration bugs, Gemini API errors, and database schema issues.
4	Stakeholder Review	Bi-Weekly	SmartBridge Portal / Email / Meet	Divya.D (Lead) & Mentor / Stakeholders	Present project milestones, collect feedback on Gemini AI outputs, and align with evaluation criteria.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Rehearse the complete FitBuddy workflow execution, test live Gemini plan generation, and finalize presentation slides.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in synchronization between Frontend UI templates and FastAPI backend data structures.	Divya shree.R and Dharani.T defined a strict JSON schema for 7-day workout plans early on to ensure seamless Jinja2 rendering.
2	Occasional Gemini API latency or response format variations during workout generation.	Deepika.M implemented prompt constraints and structural validation, while DivyaDharshini.V added robust database fallback logging.
3	Managing code changes and merging pull requests without breaking the SQLite schema.	Divya.D coordinated code reviews on GitHub and enforced branch merging rules prior to pushing to the main branch.