Initial Project Planning Template

Date	01 October 2026
Team ID	SWTID-2026-2430
Project Name	Team Enrollment Confirmation - FitBuddy – AI Fitness Plan Generator using Gemini Models
Team Members	Divya.D, Deepika.M, Dharani.T, Divya shree.R, DivyaDharshini.V
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the flow template to create a product backlog and sprint schedule. Work is assigned to team members in the order provided.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Model Selection & Architecture	USN-1	As a project team, I can research and select the appropriate Gemini model and define the FitBuddy application architecture.	2	High	Divya.D	01-10-2026	05-10-2026
Sprint-2	Core Functionality Development	USN-2	As a user, I can receive a personalized 7-day workout plan and a nutrition/recovery tip using Gemini AI.	3	High	Deepika.M	06-10-2026	10-10-2026
Sprint-3	Routes & Backend Logic	USN-3	As a user, I can submit my details and feedback so FastAPI routes can generate and update my workout plan and store it in SQLite.	3	High	Dharani.T	11-10-2026	15-10-2026
Sprint-4	Frontend Development	USN-4	As a user, I can enter my fitness information and view my personalized plan through a responsive HTML/Jinja2 interface.	2	Medium	Divya shree.R	16-10-2026	20-10-2026
Sprint-5	Deployment & Testing	USN-5	As a team member, I can run, test, and verify the FitBuddy application locally using the required environment and dependencies.	2	High	DivyaDharshini.V	21-10-2026	25-10-2026

Assignment order: Divya.D → Model selection & architecture | Deepika.M → Core functionality | Dharani.T → Routes & backend | Divya shree.R → Frontend | DivyaDharshini.V → Deployment & testing.

Project basis: FastAPI backend, Google Gemini models, SQLite/SQLAlchemy database, HTML/CSS/Jinja2 frontend, and local deployment/testing, as described in the supplied FitBuddy project document.